Hinﬂen, Robert J

From: Hauser, Everett

Sent: Monday, February 03, 2014 8:14 AM

To: Ortiz, Francisco "Nick"; Hingtgen, Robert J

Cc: Sinsay, Edwin M; Hoang, Susan

Subject: RE: SOITEC EIR - TRAFFIC SUMMARY

Attachments: SOITEC Transportation and Traffic Summary Sheet.docx

Attached is the summary sheet.

Feel free to modify as necessary.

From: Ortiz, Francisco "Nick"

Sent: Thursday, January 30, 2014 1:21 PM
To: Hauser, Everett

Cc: Sinsay, Edwin M; Hoang, Susan
Subject: SOITEC EIR - TRAFFIC SUMMARY

Everett,

Can you please review the attached Soitec EIR documents and prepare a summary that hopefully
Rob can use for the CPG meeting.

Please summarize the following:

The number of construction trips the 4 projects will generate

The length of the construction phases

The post-construction traffic the projects will generate

The roads that the project is expected to use/add traffic to

Let’s check with Ed & Susan for any required road improvements

Would there potentially be overlapping construction phases so more than one project is
generating traffic at the same time?

Let’s try to prepare the draft summary by Monday afternoon.

PDS2012-3910-120005

http://www.sdcounty.ca.gov/pds/cega public review.html

Sent: Tuesday, December 31, 2013 2:30 PM

To: Wilson, Adam; Kohatsu, Sachiko; Gutierrez, Gabriel; Sprecco, Edward; De La Rosa, Michael
Cc: Jones, Megan; Wardlaw, Mark; Gretler, Darren M; Real, Sami

Subject: Release of EIR for Soitec Solar Projects

Hi All,
I just wanted to give you a heads up that the Draft EIR for the Soitec Solar projects in Boulevard is being circulated for
public review and comment this Thursday, January 2™. Itis a 45-day review that concludes on February 17™.



SOITEC Transportation and Traffic Summary Sheet

TIERRA DEL SOL

Trips: 21,196 over 14 months of construction = 58 Average Daily Trips (ADT)

Daily operations after construction will consist of 6-7 employees = 14 ADT
RUGGED

Trips: 49,773 over 12 months of construction = 160 ADT

Daily operations after construction will consist of 15-20 employees = 40 ADT
LAN EAST and LAN WEST

Trips: Construction and post-construction trips estimated to be less than Rugged and Tierra Del
Sol

No significant direct impacts from added project traffic. All project roads listed below will continue to
operate at LOS A

e |Interstate 8

e Old Highway 80

e SR-94

e Ribbonwood Road
e McCain Valley Road
e Tierra Del Sol Road
¢ Moon Valley Road
e Church Road

e Tierra Real Road

e Tierra Estrella

e Roadrunner Lane

The project will pay TIF to mitigate cumulative impacts

Permits Required

http://www.sdcounty.ca.gov/dpw/permitsforms/pfdlist.html

e Construction (review plans for installation)

e Encroachment (pole/tower installation)

e Excavation (includes County “Pavement Cut Policy” and fees and deposits for inspection and
insurance)

e Moving Permit (for oversized vehicles or cargo)



e Traffic.Control (ensure safe travel of vehicles within work zone)
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Los Coches Trafﬁc

Example Traffic Control Plan Control Plan. pdf

language:

which, once reviewed was asked to include the following

1. Applicant shall agree to repair County maintained road(s) damaged by heavy trucks/loads on the
haul route. An agreement shall be executed which will include an agreement to: a cash deposit for
emergency and permanent road repairs. This amount should be sufficient to ensure adequate
repairs to the haul route can be completed.

2. The condition of the road shall be determined before and after the haul and provided to the County
for review.

3. County maintained roads shall be swept each day at the end of each work shift. Haul hours shall be
adjusted to reflect this requirement.

4. Equipment and material storage shall not be allowed on the roadway at any time.
5. Contractor/Developer shall agree to restore the roadway to original condition or better. Including
but not limited to: asphalt dikes, berms, swales, concrete curb & gutter, concrete cross-gutters,

concrete sidewalks.

6. Appropriate stormwater BMP's should be implemented and maintained at drainage system inlets
and as needed.

7. Afinal walk-through shall be performed with the RCS after the haul is complete.

8. There should be a condition that addresses day of weeks and hours of operation for construction
activities



C: \USERS\JMEYERS\DESKTOP\LOS COCHES TRAFFIC\TCO1

GENERAL NOTES

OPERATORS OF GRAUTY SEWER SYSTEMS AND CERTAIN OTHER UTUITIES, WHO ARE NOT MEWBERS OF UNDERGROUND
SERVICE ALERT, MUST BE INDIVIDUALLY CONTACTED.

CONTRACTOR TO ENSURE ADEQUATE SIGHT OISTANCE AT INTERSECTING DRIVEWAYS AND SIDE STREETS. W
LOCATIONS OF RESTRICTED SIGHT DISTANCE DUE TO STOCKPILES OR CONSTRUCTION EQUIPMENT, THE CONTRACTOR
SHALL POST FLAGGERS MTH APPROPRIATE TRAFFIC CONTROL SIGNAGE AT THOSE LOCATIONS TO CONTROL TRAFFIC
AND PEDESTRIAN MOVEMENT IN A SAFE MANNER. SIGNAGE AND FLAGGERS SUBECT TO REVIEW AND ADNSTMENT
AT THE DIRECTION OF THE COUNTY INSPECTOR.

TRAFFIC CONTROL NOILS

1 VALIDATION: —THIS TRAFFIC CONTROL PLAN IS NOT VALID UNTL WORK DATES ARE APPROVED. THE
CONTRACTOR SHALL SUBBBT AN APPLICATION TO THE COUNTY OF SAN DIEGD DPW TRAFTIC ENGINEERING SECTION,
TRAFFIC CONTROL PERMITS, 5510 OVERLAND AVENUE, SUITE 410 (MS 0334), SAN DIEGO CA, 921231239 (PHONE
NUMBER 1-858—-694-3928) FOR A TRAFFIC CONTROL PERMNT AT LEAST THREE WEEKS PRIOR TO COMMENCEMENT
OF WORK. THERE IS NO FEE FOR THIS PERMIT.

2. STANDARDS: THIS TRAFFIC CONTROL PLAN SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF EACH
OF THE FOLLOWWG WANUALS:

0 CALIFORNIA MANUAL OF UMFORM TRAFFIC CONTROL DEVICES (CAMUTCO) 2010 EDITION.

b. SAN DIEGO AREA REGIONAL STANDARD DRAWNGS, APFENDIX A—TRAFFIC CONTROL PLANS (MOST CURRRENT
EQIMON).

c. APWA “WATCH MANUAL®

THESE MANUALS CAN BE FOUND AT THE FOLLOWNG RESPECTIVE WEBSITES:
hitp: //wm.dot.co.gov/hg/raffaps/signtech /mutedsupp /co_muted2010.nim
htip: //eww.regionol—sids.cam /home /book /orawings /appendix—a
http: //www.dol.ca.gov/hq/ raffopsy //permits/

{_permits_manuol/index.htmi

3 NOTFICATIONS: THE CONTRACTOR SHALL NOTIFY PROPERTY OWNERS AND TENANTS A MMM OF (7) SEVEN
PUBLIC A MNiiUd OF

DAYS PRIOR TO CLOSURE OF DRIVEWAY. THE CONTRACTOR SHALL POST SIGNS NOTHFYING THE
SEVEN (7) WORKING DAYS PRIOR TO START OF TRAFFIC CONTROL

THE COMTRACTOR SHALL NOTIFY THE FOLLOWNG AGENCY A MINWUM OF TWO (2) WORKING DAYS PRICR TO
EXCAVATION, CONSTRUCTION, OR TRAFFIC CONTROL:

UNDERGROUND SERVICE ALERT (ANY EXCAVATION) !-B00-227-2600 OR 811.

THE CONTRACTOR SHALL NOTIFY THE AFFECTED EMERGENCY SERWICES AT LEAST ONE WEEK IN ADVANCE:
LAKESIDE FIRE PROTECTION DISTRICT  (619) 390-2350
SHERWT (858) S65-5262 AND (619) 6592600
cwe (619) 4012000

4. RESTORATION OF TRAFFIC CONTROL DEICES: THE CONTRACTOR SHALL REPAR OR REPLACE TRAFFIC CONTROL
DEVICES (INCLUDING TRAFFIC SIGNS, STRIPING, PAVEMENT MARNERS, PAVEMENT MARKINGS, LEGENDS, CURE
MARVINGS, LOOP DETECTORS, SGNAL EQUIPMENT, £TT.) DAMAGED OR REMOVED AS RESULT OF OPERATIONS AND
NOT DESIGNATED FOR REMOVAL REPAIRS AND REPLACEMENTS SHALL DE EQUAL TO EXISTING /MPROVEMENTS. LOOP

DETECTORS SHALL BE REPLAC!'D WTHIN (3) WORKING DAYS OF COMPLETION OF UNDERGROUMD WORK, AS DIRECTED
B8Y COUNTY REPRESENTAN

5 CHANGES IN WORK: MKMTMWMWMIRWWMMSWWAWW
RESERVES THE RIGHT 7O MAKE ANY CHANGES AS FIELD CONDITIONS WARRANT. SUDH CHANGES SHALL SUPERSEDE
THESE PLANS

6. SELECTED TRANSIT STOPS IN THE WORK Z0NE MAY BE CLOSED FOR ONE DAY WAXMMAM. CONTRACTOR SHALL
CONTACT MTDB AND SHALL POST WARNING SIGNS AT LEAST FIVE DAYS iN ADVANCE OF CLOSURE. SIGNS SHALL
INDICATE DATES AND TRES OF QLOSURE.

7. WORK SCHEDULE: DAY OFERATIONS - 7:00 Al TO 5:00 P4
A FOR COMMEROAL DRIEWAYS, ¥ TWO E)JIST, ONE MAY BE TEMPORARLY CLOSED.

9. ALL TEMPORARY SIGNS TO BE MOUNTED ON TYPE M UNLESS IDENTIFIED DFFERENTLY ON THE
PLANS. SAND BAGS SHALL BE PLACED OW BASES FOR STABLITY.

10. CONES/DELINEATORS SHALL BE ORANGE W COLOR, 36° HiGH AND
HAVE RETROREFLECTIVE BANDS.
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HAUL DES TINA TION

SUPLRIOR TRLE T QUARRY

12094 HGHWAY 67

LAKESDE, O 52040

HAUL ROUTE

07 SITE LEFT (SOURHERLY) ONTD £1 WONTE ROAD:
RIGHT (REST) ONTO LAKE JENNINGS PARX ROAD/MAPLEVEW STRELT:
RCHT (NORT) ONTD HIGHWAY 57 TO TRIPLE T QUARRY.

HAUL TRIPS PER DAY/DURATION

APPROXIMATELY 100 TRIPS FER DAY
FOR APPROMMATELY 17 WEEXS

HAUL HOURS

WONDAY THROUGH FRIDAY
7:00am TO 5:00pm

HAUL [OAD WEIGHT

APPROXIMATELY 18 TO 21 TONS (36,000 TO 42,000 LBS)

END
ROAD WORK

G202

REVISIONS

SAN [(HEGD, CALIFORNIA

SAN DIEGO GAS & ELECTRIC COMPANY

BATE:

BY.

WORK DML OATE: L3 'y
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